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TO: POTENTIAL BIDDERS 

FROM: Administrative Office of the Courts 
Finance Division 

DATE: January 23, 2006 

SUBJECT/PURPOSE 
OF MEMO: 

ADDENDUM NO. 1 TO REQUEST FOR PROPOSALS  
for development and implementation of a peer court DUI intervention and 
prevention curriculum program that can be replicated and disseminated to peer 
courts statewide. 

ACTION REQUIRED: You are invited to review and respond to the attached Addendum No. 1 to 
Request for Proposals (RFP): 

Project Title: California Peer Court DUI Intervention and Prevention Strategies 
Program  

RFP Number:  CFCC-0106 

PROPOSAL DUE 
DATE: 

3:00 p.m., February 6, 2006 – See Section 1.4 for additional key dates 
 

 
 
 
The AOC hereby revises the RFP as set forth herein.  Double Underlined items are 
additions to RFP requirements and strike-through items are deletions to RFP 
requirements. 
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3.0 SCOPE OF SERVICES 
 

 The AOC project director will be responsible for the high-level management of 
the project including the review and approval of the services and deliverables 
performed by the education curriculum development consultant.  The AOC 
project manager will be responsible for the day-to-day management of the project 
and will assist the AOC project director in the review and approval of the services 
and deliverables performed by the education curriculum development consultant. 

 
 If the services and deliverables performed by the consultant fall short of grant 

project expectations, the AOC project director and the AOC project manager will 
work with the consultant to resolve these issues.   

 
 Deliverables/services are expected to be performed by the consultant between 

March 2006 and September 2007: 
 
3.1 Year One: Curriculum Development (March 2006—September November 

2006) 
 
 3.1.1 By March 2006—While working with AOC staff, assume leadership 

responsibility for the development of the DUI intervention and prevention 
curriculum program for the California Peer Court DUI Intervention and 
Prevention Strategies Program. Peer court grant applications and other available 
court-specific information will be provided by the AOC for purposes of 
background information and guidance in research and development of the 
curriculum program. 
  
A symposium, which is scheduled to be held in March 2006 at the AOC Offices 
in San Francisco and will officially kick-off the grant project, will bring together a 
project planning committee composed of AOC project staff, bench officers, 
juvenile justice experts, law enforcement representatives, the DUI educational 
curriculum program development consultant, and participating project Year One 
mentor peer court representatives.  Here the foundation and expectations for this 
grant project will be developed.  The AOC project staff will be responsible for 
coordinating the symposium and will work with the consultant on putting together 
the agenda and related symposium materials;   

 
 3.1.2 By AprilJune 2006 —Detailed planning outline of the curriculum program 

development (with project timelines) and implementation of the project that 
include (but not be limited to): 

 
 3.1.2.1 An inventory of available DUI-related curricula and materials, 
identifying private and public agencies for partnering and networking purposes; 
and 
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 3.1.2.2 Interview protocols and procedures with mentor peer court 
representatives, education experts, juvenile justice experts, bench officers,  law 
enforcement, and web designer; 

 
 3.1.3 By June August 2006— Interim progress report describing activities 

conducted and findings-to-date; 
 

 3.1.4 By August October 2006—Full development and implementation of all 
products, protocols, and procedures, and conduct phone calls and meetings with 
AOC staff  as necessary; and 

 
  3.1.5 By September November 2006—Consultant shall submit finalized peer 
court DUI intervention and prevention curriculum program that can be implemented 
and replicated statewide starting October December 2006.   
 

3.2  Year Two: Curriculum Implementation (October December 2006—
September 2007) 
 
 3.2.1 By November January 2006—Consultant and the web 
designer/programmer will develop some of the statewide DUI intervention and 
prevention curriculum program components into web-based, interactive on-line 
classes and a survey database  component for capturing user satisfaction information; 

 
 3.2.2 By February April2007—Consultant and web designer/programmer will 

partner to develop a statewide website where the DUI intervention and prevention 
curriculum program can become a required component for peer court participants 
to satisfy court imposed sanctions as well as an alternative delivery mode to 
enhance existing drivers education programs for juveniles statewide;  

 
 3.2.3 By March May 2007—Consultant, partnering with AOC project staff, will 

work with the peer court recipients and train them on the use of the curriculum 
program and how to make local adaptations as necessary;  

 
3.2.4 By September August 2007—Consultant will make any requested revisions 

and adjustments to the final DUI intervention and prevention curriculum 
program and supplemental deliverables; and 

 
3.2.5 By October 2007—Final project comprehensive report, including an 

executive summary, which provides best practices and model project 
curriculum.  AOC Project staff will review a draft of the final report 
submitted by the consultant, and if necessary, will make recommendations 
to be incorporated into the AOC approved final report.  
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3.3 Deliverables and Project Costs Reimbursement Schedule  
 
 3.3.1 Table 1 shows the timeline for completion of the project deliverables and 
tentative schedule for reimbursement for project costs for successfully completing 
deliverables.  Travel costs for project planning meetings and peer court project recipients 
site visits in Year One, and peer court project recipient trainings in Year Two can be 
submitted on a frequent basis for timely reimbursement:  

 
Table 1:  Project Timeline 
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3.1 Year One: Curriculum Development  
(March 2006—September November2006)   X X X X X X X X 

 
X

 
X X

 

3.1.1 Project Planning Symposium   X           
REIMBURSEMENT on Completion of 3.1.1    X          
3.1.2 Project Curriculum Program Outline   X X X X        
REIMBURSEMENT on Completion of 3.1.2       X       
3.1.3  Interim Progress Report     X X X X      
REIMBURSEMENT on Completion of 3.1.3       X  X     
3.1.4 Development/Implementation of all 
Products/Protocols/Procedures/Meetings w/AOC    X X X X X X X  

  

REIMBURSEMENT on Completion of 3.1.4          X X   
3.1.5 Finalized Project Curriculum         X X X X   
REIMBURSEMENT on Completion of 3.1.5          X  X  
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3.2 Year Two: Curriculum Implementation 
(October December 2006—September 2007) X X X X X X X X X X X X

 

3.2.1 Project Curriculum for Website 
Development  X X          

  

REIMBURSEMENT on Completion of 3.2.1   X           
3.2.2 Project Website Implementation   X X X         
REIMBURSEMENT on Completion of 3.2.2       X       
3.2.3 Peer Court Project Recipients Training  X X X X X        
REIMBURSEMENT on Completion of 3.2.3   X  X  X       
3.2.4 Final Revisions & Adjustments to 
Curriculum     X X X X X X X X

 

REIMBURSEMENT on Completion of 3.2.4          X   X
3.2.5 Completion of Final Report           X X X X
REIMBURSEMENT on Completion of 3.2.5            X X
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Attachment A, Paragraph 22.B, Copyrights and Rights in Data 
 

B. The Contractor agrees not to copyright any Data produced with funding from 
this Agreement unless the State gives the Contractor express permission to do 
so.  If such permission is obtained and the Data is copyrighted, the State 
Contractor will be given an exemption that reserves for it the right to use, 
duplicate, and disseminate the Data without fee. 

 


